STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract # 04-0120F4
Bay Area Branch

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 69.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-001764
Address: 333 Burma Road Date Inspected: 13-Mar-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1730
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: N/A CWI Present: [] Yesl¥l No
Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: []Yes [ No VI N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: MTRs

Summary of Items Observed:
This QAI completed reviewing Material Testing Reports (MTR) for both chemical and mechanical compliance to
the appropriate American Society for Testing Material (ASTM) specifications and specia provisions.

Summary of Conversations:

No conversations held today.

Comments

This report isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials
for your project.

I nspected By: Berger,Bruce Quality Assurance Inspector

Reviewed By: Hager,Craig QA Reviewer
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